

GOVERNMENT OF ANDHRA PRADESH

ABSTRACT

Transport Department –Extension of existing Contract of M/s. CMS Computers Ltd., by 6 (Six Months) i.e., till 31.12.2011 for providing 3-tier CFST Project in RTO Offices– Orders – Issued.

=====

TRANSPORT, ROADS & BUILDINGS (TR.I) DEPARTMENT

G.O.Ms.No. 146

Dated: 16-12-2011.

Read the following:

1. From the Transport Commissioner, Hyderabad D.O. Lr. No. 4896/IT/2008, Dt: 09.05.2011.
2. G.O.RT.No.816, T, R&B (Tr.I) Dept., Dt: 26.08.2010.

ORDER:

In the reference 1st read above, the Transport Commissioner, A.P., Hyderabad has stated that the Transport Department has entered into contract on 18.07.2007 with M/S. CMS Computers Limited, as finalized by APTS for providing 3-tier CFST Project @Rs. 463.20 Lakhs payable in 12 quarters. This project was started on pilot basis in 3 RTO offices, Hyderabad Central Office, Vijayawada and Kadapa and check post at Shapur in Ranga Reddy District. The project has been launched learners' licences, registration certificates etc., after being done in the forms of SMART cards with the software developed by M/S. CMS Computers Ltd. The 3-tier project has extended to the RTO offices in districts of Ranga Reddy(Attapur, Medchal, Uppal, Ibrahimpatnam and Kukatpalli), Krishna(Gudiwada, Nandigama), Kadapa(proddutur) and Hyderabad(Malakpet, Bahadurpura, Secunderabad and Tolichowki) districts for ensuring uniformity in all the offices in the districts where pilot sites are located.

2. In the reference 2nd read above, the Government have issued orders for Constituting a Committee to (a) evaluate the proposal for extended pilot sites (b) working out modalities for expansion of 3-tier to the rest of the State. The Recommendations of the Committee is as follows:

- I. Considering the request of the Department and the recommendations of the CGG on the present status of the CFST Project, the Committee decided to extend the existing contract of the present Service provider M/s. CMS Computers Ltd, up to 31.12.2011 with revised terms and conditions payment to be proposed by the Department subject to the evaluation and finalization by the Committee.
- II. The Committee recommended to go for fresh tenders for maintenance of existing offices and for the rollout of the project to entire State.
- III. It is decided to complete the identification of new Service provider by 30th September through the APTS so as to have an overlap of 3 months for knowledge transfer. The new Service provider should be in place by 1st October, 2011.

P.T.O.

- IV. The APTS to prepare RFP and initiate the process for the tender call by the 30th June. The review of the draft RFP by the Committee shall be conducted on 15th June for which necessary inputs to be given by the Transport Department.
 - V. The Committee in the meeting held on 17.03.2011 recommended the payment of the monthly remuneration for the Site Engineers and Technical Support Engineers as per the G.O.Ms.No.3. As the said categories of Site Engineers and Technical Support Engineers are not available in the G.O., the Committee advised the Department to follow the said G.O and map both the categories to DPO with a monthly remuneration of Rs.11,500/-.
 - VI. The Committee advised the Department to arrive at the Project deliverables to be received from the existing Service provider on a monthly basis by fixing the time limits from July to September 2011.
3. The Transport Commissioner, Andhra Pradesh, Hyderabad, has requested to issue early orders on the following issues:
- 1) To approve the recommendation of the Committee to extend the existing contract of the present Service Provider, M/s. CMS Computers Ltd., upto 31.12.2011 for stabilization and maintenance of application to facilitate trouble free working of the application software with revised terms and conditions of payment to be proposed by the Department subject to the evaluation and finalization by the Committee.
 - 2) To permit the Department to go in for fresh tenders for the identification and finalization of the new service provider through APTS by 30th September 2011, for the maintenance of existing offices and for rollout of the project to entire State.
 - 3) To approve the recommendation of the Committee for payment of Rs.20, 05,800/- towards data migration charges to M/s. CMS Computers Ltd., for the extended 12 Sites.
 - 4) To approve the recommendations of the Committee for payment of the remuneration to the Site Engineers and Technical Support Engineers placed at the above offices by mapping both the categories to the DPO category with a monthly remuneration of Rs.11, 500/- as per the G.O.Ms.No.3, Finance (SMPC-II) Department, dated: 12.01.2011.
 - 5) To utilize the services of the Centre for Good Governance (CGG) to review and evaluate the works done by M/s. CMS Computers Ltd., payments made to them, balance of works to be done and payment to be made and to monitor the performance of M/s CMS Computes Ltd., and implementation of the project up to 31.12.2011. The assistance of CGG will also be taken in all aspects of dealing with the existing vendor and in preparation of RFP etc., for selection of the new vendor.

4. The Transport Commissioner, Andhra Pradesh, Hyderabad has further requested to issue orders on the following financial implication in respect of the proposal as follows:

Sl.No.	Details	Per annum (Rs.)	Total from 01.04.2010 to 31.12.2011 (Rs.)
1	Data Migration Charges for the extended 12 sites (One time payment)		20,05,800 (one time payment)
2	Remuneration to 12 Site Engineers per annum (12x12xRs.11500)	16,56,000	28,98,000
3	Remuneration to 6 Technical support Engineers at Data Centre (6x12xRs.11500)	8,28,000	14,49,000
	Total		63,52,800

5. Government after careful consideration hereby accord administrative sanction for the Proposals of The Transport Commissioner, Andhra Pradesh, Hyderabad in paras 3 & 4 above and ensure that the expenditure should be within the 'User Charges' Budget Provision.

6. The Transport Commissioner, A.P., Hyderabad shall take necessary action in the matter accordingly.

7. This order issues with the concurrence of the Finance (Expr.PW) Department vide U.O.No.29512/1067/Expr.PW/A2/11, Dated: 18.11.2011.

(BY ORDER AND IN THE NAME OF THE GOVERNOR OF ANDHRA PRADESH)

D. LAKSHMI PARTHASARATHY
PRINCIPAL SECRETARY TO GOVERNMENT

To
The Transport Commissioner, A.P., Hyderabad
The Managing Director, APTS, B.R.K. Bhavan, Hyd.
The Joint Director (E-Governance), IT&C Department.
The Joint Transport Commissioner (IT), Transport Department,
Copy to:
The Special Secretary to Chief Minister
The P.S to Chief Secretary
The P.S. to Minister for Transport
The P.S to Principal Secretary to Government (Transport)
The Finance (Expr.PW) Department
SF/SCs.

// FORWARDED BY ORDER //

SECTION OFFICER